

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 June 2026
Team ID	
Project Name	AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Team Member-1
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Team Member-2
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook	2	Low	Team Member-3

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Login	USN-4	As a user, I can register for the application through Gmail	2	Medium	Team Member-4
Sprint-1	Dashboard	USN-5	As a user, I can log into the application by entering email & password	1	High	Team Member-1
Sprint-1	Dashboard	USN-6	As a user, I can edit my profile and financial details.	5	Medium	Team Member-2
Sprint-1	Notifications	USN-7	As a user, I receive reminders for upcoming loan payments.	3	High	Team Member-3

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	26 Jun 2026	01 Jul 2026	20	01 Jul 2026
Sprint-2	20	6 Days	03 Jul 2026	08 Jul 2026	20	08 Jul 2026

Sprint-3	20	6 Days	07 Nov 2022	15 Jul 2026	20	15 Jul 2026
Sprint-4	20	6 Days	17 Jul 2026	22 Jul 2026	20	22 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>